

Post Implementation Evaluation Report

PeopleSoft Upgrade for SHaRP from V. 7.02 to 8.0 – Administration

Project Dates: 6/2002 through 7/2003

Project Cost: \$3,631,601

Project Objectives

The State met its major objectives in the implementation of the upgrade. These included:

- Move to a newer version of the software that is supported by PeopleSoft.
- Expand the delivery of HR/Payroll services to state employees via the Internet.
- Continued state acquisition of PeopleSoft expertise.
- Reduced consulting resources required to successfully upgrade.