

Post Implementation Evaluation Report

SHaRP PeopleSoft 8.9 HR/payroll System Upgrade – Administration

Project Dates: 10/2005 through 8/2007

Project Cost: \$1,969,932

Project Objectives:

- Move to a newer version of the software that is supported by Oracle
- Continued State Acquisition of PeopleSoft Expertise
- Reduce Consulting Resources Required to Successfully Upgrade