

## **Post Implementation Evaluation Report**

### **Tier 1 Storage and Switch Replacement – Administration**

Project Dates: 7/2004 through 10/2005

Project Cost: \$839,918

#### Project Objectives

The objective of this project was to increase the capacity of Tier 1 Storage in the DISC data center. The old infrastructure had a capacity limit of approximately 7.5 terabytes. The new infrastructure can grow to over 25 terabytes.