

Post Implementation Evaluation Report

Kansas Supervised Institution Monitoring System - Office of the State Bank Commissioner

Project Dates: 3/2007 through 8/2008

Project Cost: \$587,869

Project Objectives:

The primary objective of this project was to position the OSBC for the future by replacing outdated limited-capacity legacy applications with an integrated modern system. A second objective was to increase productivity of staff by providing more robust technology to perform internal operations. These goals were achieved by purchasing the eLicense core application from CAVU Corporation, and then designing and customizing features to address identified functional gaps. The new application streamlined operations and added functionality to agency operations and leveraged technology to improve the regulation of financial entities operating in Kansas.