

Post Implementation Evaluation Report

Monitoring Tools – Social and Rehabilitation Services

Project Dates: 3/2005 through 9/2005

Project Cost: \$236,100

Project Objectives

In March 2005, SRS initiated a project to evaluate, obtain and install products to assist in monitoring of web applications. The use of these tools will facilitate SRS to move forward with current web applications.