

Post Implementation Evaluation Report

Network Equipment Refresh Deployment –Social & Rehabilitation Svcs

Project Dates: 5/2007 through 1/2009

Project Cost: \$3,094,590

Project Objectives

The project scope included replacement of existing switches in many locations which had reached their end of life. The existing switches were unmanaged units and were to be upgraded with switches that would improve remote local area network quality of service and enable the management of the switches from a central location.

It also enhanced the DISC infrastructure to provide encryption for SRS sites and increase performance to remote SRS locations of the KANWIN network. This improvement provided the ability for SRS to provide the applications and support that enable our remote offices to improve the delivery of services to our customers.