

ID	Task Name	Duration	Start	Finish	% Complete	Baseline Work	Actual Work	Remaining Work	Work	Work Variance	% Work Complete	Predecessors	Critical	Milestone	Resource Names
1	Total Project	27 days	Thu 7/7/05	Fri 8/12/05	0%	264 hrs	0 hrs	264 hrs	264 hrs	0 hrs	0%		Yes	No	
2	Project Management	4 days	Thu 7/7/05	Tue 7/12/05	0%	40 hrs	0 hrs	40 hrs	40 hrs	0 hrs	0%		No	No	
3	Collect/Analyze Project Metrics	2 days	Thu 7/7/05	Fri 7/8/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%		No	No	Staff
4	Prepare Status Reports	1 day	Mon 7/11/05	Mon 7/11/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	3	No	No	Consultant
5	Project Status Meetings	1 day	Tue 7/12/05	Tue 7/12/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	4	No	No	Consultant,Staff
6	Requirements Baseline Document	5 days	Thu 7/7/05	Wed 7/13/05	0%	40 hrs	0 hrs	40 hrs	40 hrs	0 hrs	0%		Yes	No	
7	Develop Requirements Baseline	2 days	Thu 7/7/05	Fri 7/8/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%		Yes	No	Consultant
8	Update Requirements Baseline	2 days	Mon 7/11/05	Tue 7/12/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	7	Yes	No	Consultant
9	Requirements Baseline Approved	1 day	Wed 7/13/05	Wed 7/13/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	8	Yes	No	Staff
10	Requirements Baseline Accomplished	0 days	Wed 7/13/05	Wed 7/13/05	0%	0 hrs	0 hrs	0 hrs	0 hrs	0 hrs	0%	9	Yes	Yes	
11	Functional Specifications Document	5 days	Thu 7/14/05	Wed 7/20/05	0%	48 hrs	0 hrs	48 hrs	48 hrs	0 hrs	0%		Yes	No	
12	Develop Functional Specifications	3 days	Thu 7/14/05	Mon 7/18/05	0%	24 hrs	0 hrs	24 hrs	24 hrs	0 hrs	0%	10	Yes	No	Team
13	Update Functional Specifications	1 day	Tue 7/19/05	Tue 7/19/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	12	Yes	No	Team
14	Functional Specifications Approved	1 day	Wed 7/20/05	Wed 7/20/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	13	Yes	No	Staff,Team
15	Functional Specifications Accomplished	0 days	Wed 7/20/05	Wed 7/20/05	0%	0 hrs	0 hrs	0 hrs	0 hrs	0 hrs	0%	14	Yes	Yes	
16	Detailed Design Document	7 days	Thu 7/21/05	Fri 7/29/05	0%	56 hrs	0 hrs	56 hrs	56 hrs	0 hrs	0%		Yes	No	
17	Develop Detailed Design	3 days	Thu 7/21/05	Mon 7/25/05	0%	24 hrs	0 hrs	24 hrs	24 hrs	0 hrs	0%	15	Yes	No	DevStaff
18	Update Detailed Design	3 days	Tue 7/26/05	Thu 7/28/05	0%	24 hrs	0 hrs	24 hrs	24 hrs	0 hrs	0%	17	Yes	No	DevStaff
19	Detailed Design Approved	1 day	Fri 7/29/05	Fri 7/29/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	18	Yes	No	DevStaff
20	Detailed Design Accomplished	0 days	Fri 7/29/05	Fri 7/29/05	0%	0 hrs	0 hrs	0 hrs	0 hrs	0 hrs	0%	19	Yes	Yes	
21	Training Curriculum	5 days	Mon 8/1/05	Fri 8/5/05	0%	40 hrs	0 hrs	40 hrs	40 hrs	0 hrs	0%		Yes	No	
22	Develop Training Curriculum	2 days	Mon 8/1/05	Tue 8/2/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	20	Yes	No	Train Staff
23	Update Training Curriculum	2 days	Wed 8/3/05	Thu 8/4/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	22	Yes	No	Train Staff
24	Training Curriculum Approved	1 day	Fri 8/5/05	Fri 8/5/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	23	Yes	No	Train Staff
25	Training Curriculum Accomplished	0 days	Fri 8/5/05	Fri 8/5/05	0%	0 hrs	0 hrs	0 hrs	0 hrs	0 hrs	0%	24	Yes	Yes	
26	Close-out	5 days	Mon 8/8/05	Fri 8/12/05	0%	40 hrs	0 hrs	40 hrs	40 hrs	0 hrs	0%		Yes	No	
27	Archive Project Database	1 day	Mon 8/8/05	Mon 8/8/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	25	Yes	No	Project Manager
28	Lessons Learned	1 day	Tue 8/9/05	Tue 8/9/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	27	Yes	No	Project Team
29	Develop PIER Document	2 days	Wed 8/10/05	Thu 8/11/05	0%	16 hrs	0 hrs	16 hrs	16 hrs	0 hrs	0%	28	Yes	No	Project Manager
30	Celebrate Success	1 day	Fri 8/12/05	Fri 8/12/05	0%	8 hrs	0 hrs	8 hrs	8 hrs	0 hrs	0%	29	Yes	No	Project Team
31	We are finished!!	0 days	Fri 8/12/05	Fri 8/12/05	0%	0 hrs	0 hrs	0 hrs	0 hrs	0 hrs	0%	30	Yes	Yes	