

Post Implementation Evaluation Report

Mainframe CPU Upgrade/Replacement – Administration

Project Dates: 4/2005 through 5/2005

Project Cost: \$2,470,430

Project Objectives

The only objective of this project was to increase the capacity of the DISC mainframe. This objective was achieved by upgrading the IBM z/800 processor to a z/890.