

Post Implementation Evaluation Report

Mainframe CPU Upgrade 2008 – Administration

Project Dates: 1/2008 through 3/2008

Project Cost: \$780,603

Project Objectives

The only objective of this project was to increase the capacity of the DISC mainframe. This objective was achieved by upgrading the IBM z/890 processor to a z/9BC.