

Post Implementation Evaluation Report

KJCC Technology and Infrastructure – JJA

Project Dates: 12/2003 through 9/2004

Project Cost: \$916,733

Project Objectives

The objective of this project was to provide the new KJCC facility with the needed technology infrastructure to effectively operate the facility. This objective was achieved by installing a telephone system, wiring for the phone system, network hardware, wiring for the network and all end users hardware (phone sets, computers and printers).