

Post Implementation Evaluation Report

Childcare Licensing System – Health and Environment

Project Dates: 7/2001 through 6/2004

Project Cost: \$913,228

Project Objectives

Primary objectives of the CLARIS project were to replace the existing legacy system, and extend application functionality in key functional areas including: complaint tracking; enforcement actions; survey (inspection) data collection and reporting; individual credentialing; professional development record keeping; and workflow. Also included were to improve and simplify the user interface to the system, clean up existing legacy system data, expand the amount of detailed data managed by the system, web enable the user interface to extend the reach of the system, provide support for mobile, disconnected users of the system, and to mentor KDHE IT staff in the technical environment and in object oriented development