

Post Implementation Evaluation Report

Health Alert Network II – Health and Environment

Project Dates: 5/2002 through 3/2004

Project Cost: \$3,321,232

Project Objectives

The objectives of the HAN Phase II project included:

- Establish communications system redundancy.
- Establish of data links between the Kansas Health and Environmental Laboratory (KHEL) and KDHE's Bureau of Epidemiology and Disease Prevention (BEDP)
- Establish of additional methods for distribution of information to medical care and emergency response partners.
- Increase the available communications methods for KDHE's bioterrorism program.
- Establish a CDC compliant method to record information regarding smallpox vaccinations in Kansas.
- Ensure the security of systems used by the Kansas Bioterrorism Program.