

Post Implementation Evaluation Report

Kansas Health Alert Network – Health and Environment

Project Dates: 8/2005 through 5/2007

Project Cost: \$812,329

Project Objectives

Primary objectives of the KS HAN project were to:

- Replace the existing PHIX system and extend application functionality in key functional areas including:
 - Alerting
 - Document Management
 - System support
 - Greater security
 - CDC Compliance
- Develop a system for the early registration of volunteer healthcare professionals with functionality that included the following:
 - Alerting of volunteers.
 - Applying credentialing standards for volunteers.
 - Organize health care volunteers and medical volunteer groups for maximum efficiency.
 - Process and catalogue volunteers to match volunteer skills with identified personnel needs.
 - Maximize the volunteer experience to promote increased volunteer participation in future events and response efforts.