

Post Implementation Evaluation Report

Safe Drinking Water Information System – Health and Environment

Project Dates: 5/2003 through 7/2005

Project Cost: \$440,448

Project Objectives

The completion of the SDWIS/ks project represents full deployment of the State Drinking Water Information System for KDHE. The system provides a tool to manage data for the State Drinking Water Programs, which can facilitate more complete data reporting to EPA in support of the National Primary Drinking Water Regulations.

Primary objectives of the SDWIS/ks project were to:

- Update and implement the SDWIS/ks data management plan
- Migrate, improve and maintain the SDWIS/ks database
- Develop Electronic Data Interchange procedures
- Develop migration to SDWIS/FED procedures
- Implement Primacy Agency Drinking Water Information system