

## **Post Implementation Evaluation Report**

### **Radio Business Plan - Transportation**

Project Dates: 1/2004 through 3/2005

Project Cost: \$469,978

#### Project Objectives:

Goals of the project included: Maximizing the capacity of the 800 MHz system for the benefit of other entities, primarily but not exclusively public safety agencies affiliated with counties and municipalities within the State of Kansas; design a business model and develop an implementation plan to extend the use of the 800 MHz system to other entities; cost recovery of expenses involved in supporting additional users of the system; research prevailing rates charged by commercial communication providers to establish rates for renting or leasing space on KDOT-owned communications facilities statewide.