

Post Implementation Evaluation Report

Tape Library System – Transportation

Project Dates: 6/2006 through 10/2006

Project Cost: \$288,591

Project Objectives

The objectives of the project included the following:

- Improve the efficiency of backing up and restoring agency data.
- Upgrade to newer tape backup technology.
- Replace equipment that has reached the end of its life cycle and warranty.
- Increase the capacity of backups to meet the increased amounts of data to be backed up and restored.
- Assure that data can be retrieved efficiently and completely in order to resume business as quickly as possible.