

Post Implementation Evaluation Report

KSU Libraries Digital Library Interface - KSU

Project Dates: 11/2002 through 7/2003

Project Cost: \$316,500

PROJECT OBJECTIVES

The project allowed KSU Libraries to prepare for the future by integrating the library resources with the University Portal, the III initiatives, and K-State On-line. We are able to provide better user access by eliminating barriers of accessibility and coming into compliance with ADA. There has been a proliferation of electronic resources that were brought together for better user accessibility. Most of the electronic resources are licensed from individual vendors and this project, along with the KEAS project, allowed KSUL to comply with those licensing agreements thus reducing liability.