

# **Post Implementation Evaluation Report**

## **Core Layer Network Upgrade – University of Kansas**

Project Dates: 12/2005 through 10/2006

Project Cost: \$409,100

### Project Objectives

The Core Layer Network Upgrade had two broad objectives: 1) upgrade existing equipment from the core layer to the border; and 2) create a duplicate and redundant path from the core to the border. Once these two primary objectives were achieved, additional functionality was also implemented.