

Post Implementation Evaluation Report

KU Dark Fiber– University of Kansas

Project Dates: 12/2007 through 8/2008

Project Cost: \$139,476

Project Objectives

The objective for this project was to add to KU's existing infrastructure in order to:

- Provide researchers a broader horizon through enhanced network connectivity.
- Bring additional grants and revenues to KU.