

Post Implementation Evaluation Report

Enterprise Project Feasibility Study–Social & Rehabilitation Svcs

Project Dates: 5/2005 through 6/2006

Project Cost: \$269,970

Project Objectives

Project objectives were to:

- I. Identify and assess alternative solutions for ECP; alternatives were to include:
 1. Developing a common front end and back end reporting;
 2. Purchasing off-the-shelf software for a front end and back end;
 3. Custom developed legacy system replacement;
 4. Off-the-shelf replacement of legacy systems;
- II. Develop a feasibility study with recommendations.

The project scope included:

1. Analysis of the current SRS environment;
2. Analysis of alternative solutions;
3. Cost/benefit of alternative solutions;
4. Recommendation of the best fit solution.