

Post Implementation Evaluation Report

HIPPA Implementation and Replacement MMIS – Social and Rehabilitation Services

Project Dates: 11/2000 through 12/2004

Project Cost: \$21,892,744

Project Objectives

In January 2001, SRS Health Care Policy received approval to initiate an enterprise project to replace the current Kansas Medicaid Management Information System (MMIS) with a newer MMIS that utilizes updated technologies through replacement of the MMIS fiscal agent contract. This project incorporated the known mandated requirements of the Administrative Simplification provisions of HIPAA. The new MMIS would also accommodate the integration of the HealthWave and Medicaid programs.