

Post Implementation Evaluation Report

Kansas Payment Center – Social & Rehabilitation Services

Project Dates: 4/2007 through 9/2007

Project Cost: \$143,936

Project Objectives

The primary objective of this project was to secure a long term vendor for the operations of the Kansas Payment Center, through the competitive bid process and, if necessary, transition operations without disruption to our customers.