

Post Implementation Evaluation Report

Fiber Optics Infrastructure – Transportation

Project Dates: 11/2003 through 11/2006

Project Cost: \$543,050

Project Objectives

The objective of the project was to establish dark fiber communications lines between some of the state's major cities and to provide the infrastructure for a high speed communications line across the state. The business problem involved determining the appropriate technologies to be used and installing those technologies in accordance with plans for the initial uses of these lines.