

## **Post Implementation Evaluation Report**

### **Harrison Center Infrastructure – Transportation**

Project Dates: 7/2003 through 9/2004

Project Cost: \$837,270

#### Project Objectives

The objective of the project was to design and install the telecommunications infrastructure for the Eisenhower State Office Building. The business problem involved determining the appropriate technologies to be used and installing those technologies in accordance with the planned layout of the offices.