

Post Implementation Evaluation Report

KU Expansion of Existing Wireless APs– Univ of Kansas

Project Dates: 4/2007 through 8/2008

Project Cost: \$1,168,829

Project Objectives

The objective for this project was to add to KU's existing infrastructure in order to provide wireless coverage in identified classrooms, labs and common areas in identified buildings across campus.